



## WORKING GROUP MEETING MINUTES

January 15, 2025

[Meeting Recording](#)

Co-Chairs: Chantel Black & Tara Keen

### Meeting Participants

#### College Voting Members

- Chantel Black, Co-Chair & Spokane Community College/CS
- Beth Farley, Edmonds/CS, Security
- Charlene Rios, Seattle District/FIN
- Donald Denney, Skagit Valley/Accessibility
- Jill Hammitt, Highline/Data & Reporting, CS, SF
- Kathy Disney, Tacoma/CS
- Samantha Orth, Lower Columbia/HCM, Payroll, Absent
- Pat Daniels, Highline/IT, Security, PM
- Frank McNeilly, Olympic/CS, Financial Aid

#### SBCTC Voting Members

- Tara Keen, Co-Chair
- Carmen McKenzie, Data Services
- Teri Sexton, Business Operations
- Dani Bundy, etcLink Customer Support
- Saravanan Mysamy, Application Services, Absent
- Will Durden, Education Services, Absent

#### Ex-Officio/Advisory

- Kyrsten Catlin, CS Core, Absent
- Ana Ybarra, Financial Aid, Absent
- Brandon Reed, Student Financials
- Shon Dicks-Schlesinger, Finance
- Brian Lanier, HCM
- Roger Curry, Customer Support
- Shelia Sloan, Security
- Ivy Brent, Data & Reporting
- Tami Whitney, QA (Testing)
- Christopher Soran, App Svcs/Ops
- Amy MacNeill, PMO Coord. & WG Facilitator
- Bhuvana Samraj, Technical PM
- Christyanna Dawson, PMO FIN, Absent
- Carrie Powell, PMO
- Kevin Bouwman, PMO
- Sherry Nelson, IT Comms

## Welcome, Roll Call (00:00 – 00:03 min)

Welcome and roll call.

**Meeting Minutes for December 18, 2024 (00:03 – 00:04 min)**– approved by consensus

## SBCTC Updates (00:04– 00:13 min)

- **Customer Support:** No Update
- **Application Services:**
  - **ctcLink Release Calendar** – Brian Arotca presented 2025 Release Calendar:

- Brian did brief overview of what was presented at 12/18 meeting
  - Approved by Consensus



ctcLink Release  
Calendar 2025 Summ



ctcLink Release  
Calendar 2025 DRAFT

- **Environments/Activities-** Christopher presented the following on Saravanan’s behalf:
  - PCD Refresh completed Monday, January 6, 2025
  - FA PRP 1.2: PRD Deployment scheduled for Thursday, January 30, 2025
  - PCD Refresh scheduled for Monday, February 3, 2025
  - PeopleTools 8.61 Upgrade: PRD Deployment scheduled for Saturday, April 26, 2025
- **Security** – Shelia Sloan presented the following:
  - SASI Project –Role Grouping/ Copy for Work package 1 has cohort Session 3 today. Testing has passed SIT and is ready for UAT. Offboarding Automation is still in SIT testing and there are UAT dates published.
  - PeopleTools Image Update Support all Pillars
  - FA PRP Support
  - Pilots for Service Accounts for FA Underway
  - Data Scrubbing work in lower environments underway
  - Finance Pillar working through data masking
- **Accessibility** - Christopher Soran reported the following:
  - HCM Tax Update 24-D

Application Services slide deck is below:



Application Services  
Update - Working Grc

## Enhancement Requests – (00:13– 00:16 min)

Enhancement Requests- [Pending ER Document](#)

Formal ER: **N/A**

FYI/Mandated (**no voting required**):

Teri Sexton, Accounting & Business Services presented:

 [ER 310 - \(FYI\) Increase Asset Management Threshold to 10k for capitalization of Equipment and Other Assets.docx](#)

## PMO Update – (00:16 – 00:35 min)

### ctcLink Security Administration System Improvement Project (SASI)

- **Completed:**
  - Timeline Plan for User Acceptance Testing for WP #1 and WP #0 (see next slide)
  - Internal Testing (SIT) for Wk. Pkg. #1
  - UAT Prep for Work Package #1 – [Demo Video](#)
  - Cohort Session 3 (WP#1 - Role Grouping Templates) - January 13, 2025 (1:30pm-3:00pm)
- **In Progress:**
  - Pre-UAT for Work Package #1 with College Advisory Group
  - Internal Testing (SIT) for Wk. Pkg. #0
  - [SASI High Level Project Planner - Test Preparation and Planning for WP0 and WP1](#)
- **Up Next:**
  - [UAT Kick-Off for Wk. Pkg. #1 – January 22, 2025 \(9:00am-10:00am\)](#)
  - UAT for Wk. Pkg. #0 and #1
- **Resources:**
  - Shelia Sloan at [Ssloan@sbctc.edu](mailto:Ssloan@sbctc.edu)
  - Tara Keen [Tkeen@sbctc.edu](mailto:Tkeen@sbctc.edu)
  - *Guide Link:* [SASI Project Information Guide](#)

### TouchNet – PCI Compliance Solution

- **Completed:**
  - Updates to TouchNet [Information Guide](#) on the ctcLink Reference Center
  - Met with Vendor about Integration Approach, they are working on a new approach in their upcoming 9.3 version scheduled for release in October 2025
  - Leadership has determined that this Project will be on hold until the Vendor's Integration Approach Roadmap has been implemented estimated date (late Fall 2025)
- **In Progress:**
  - Status update to BAR group on January 16, 2025
- **Up Next:**

- We will resume College Advisory Group (Pending Vendor's update October 2025 estimate)
- **Resources:**
  - Christyanna Dawson at [cdawson@sbctc.edu](mailto:cdawson@sbctc.edu) & Brandon Reed [Breed@sbctc.edu](mailto:Breed@sbctc.edu)

#### **Planning Budgeting Cloud Service (PBCS)**

- **Completed:**
  - Updates to [PBCS Information Guide](#) on the ctLink Reference Center
  - List of College user list has been sent for college verification/edits
- **In Progress:**
  - PBCS Training January 14-15, 2025 (17 colleges participating)
  - Next Deployment schedule is currently being determined
  - If you would like to volunteer your college to be a part of the next deployment group, please contact Christyanna Dawson
- **Up Next:**
  - PBCS deployment schedule to be announced, with dates and activities
- **Resources:**
  - Christyanna Dawson [cdawson@sbctc.edu](mailto:cdawson@sbctc.edu)

#### **Enhancement Request 232: Custom Self-Service Questions in CS**

This Enhancement Request is to Add Custom Self-Service Questions in Campus Solutions

- **Completed:**
  - Development complete for Phase I
  - Accessibility changes for Student Self-Service page
  - SIT Testing, QRG & UAT communications
  - UAT Migration
  - Decision: Move development of page for Staff Entry on Student's Behalf to **Phase II**
- **In Progress:**
  - UAT Testing Preparation
- **Next up:**
  - UAT Kick-off – Jan 21, 2025
  - College UAT – Jan 21 to Feb 4, 2025
  - Project Plan for Phase II development
- **Resources:**
  - Bhuvana Samraj [bsamraj@sbctc.edu](mailto:bsamraj@sbctc.edu), Carmen McKenzie [cmckenzie@sbctc.edu](mailto:cmckenzie@sbctc.edu), Kyrsten Catlin [kcatlin@sbctc.edu](mailto:kcatlin@sbctc.edu)

#### **Process Alignment Workgroup (PAW) (formerly Common Business Processes and Unified Process Alignment -UPA)**

- **Completed:**
  - Task Force Kick-off for Travel & Expense (T&E) - January 14, 2025
  - Environment Request – PCP Environment will be utilized for Pilot

- Project Information Guide - [PAWs Project Info Guide](#)
- **In Progress:**
  - Subgroup collaboration and report out
  - Pilot Checklist – Determine how we will document checklist steps for pilot
  - Work with Task Force to ensure they have necessary access (MS Teams, SharePoint, etc.)
  - Reference Center – Finalize PAW configuration and T&E pilot documents
- **Next up:**
  - Task Force Orientation and recurring meetings
- **Resources:**
  - Jason Hetterle [jhetterle@wvc.edu](mailto:jhetterle@wvc.edu) , Kevin Bouwman [kbouwman@sbctc.edu](mailto:kbouwman@sbctc.edu) , Carrie Powell [cpowell@sbctc.edu](mailto:cpowell@sbctc.edu)

### ADA Title II Web & Mobile App Accessibility

- **Completed:**
  - All colleges responded to ADA Title II Work Group's survey to identify current Accessible IT (AIT) Coordinators at all institutions. Only one college reported a vacant role; all others have named their AIT Coordinator.
  - Invitations have been sent out for AIT Coordinator Kickoff information & resource sharing session. Goal is to provide a systemwide coordinated response to DOJ ADA Title II Web Accessibility ruling (policy, training, tools)
- **In Progress:**
  - Prepping for Accessible IT Coordinator kickoff: Friday, January 31, 2025 (10:00–11:30am)
  - Survey: College Digital Accessibility Readiness Survey went out to all colleges on Thursday, Jan 9. Deadline Friday, Jan 24. Results will be shared with AIT Coordinators at Kickoff session Jan 31.
- **Next up:**
  - Conduct a "Show and Ask" session at the eLearning Council (eLC) meeting on Feb 6 re: Canvas Ally Accessibility dashboard
- **Resources:**
  - Monica Olsson [molsson@sbctc.edu](mailto:molsson@sbctc.edu), Andy Duckworth [aduckworth@sbctc.edu](mailto:aduckworth@sbctc.edu), Carrie Powell [cpowell@sbctc.edu](mailto:cpowell@sbctc.edu), Kevin Bouwman [kbouwman@sbctc.edu](mailto:kbouwman@sbctc.edu)

### Capital Development – Minor Works Application

- **Completed:**
  - Reviewed recording of Saravanan's meeting with OpenGov regarding Minor Works SaaS tool
- **In Progress:**
  - Reviewing recordings with Capital Budget team on knowledge transfer of existing application
  - Requirements gathering for replacement application
- **Next up:**

- Develop project timeline
- Schedule follow-up meeting with OpenGov once Saravanan is back from leave (1/31/25)
- **Resources:**
  - Tara Keen [tkeen@sbctc.edu](mailto:tkeen@sbctc.edu), Kevin Bouwman [kbouwman@sbctc.edu](mailto:kbouwman@sbctc.edu), John Lyons [jlyons@sbctc.edu](mailto:jlyons@sbctc.edu)

PMO Slide Deck is below:



PMO Project Update  
1\_15\_25.pdf

**Mindful Minute – (N/A)**

**Action Item Review/New Business/Closing**

**Action Items:**

**Future Meetings – (00:35- 00:36 min):**

February 5, 2025 and February 19, 2025